

**Progress Report
Of
Rehabilitation Project of Khor Al Zubair Fertilizer
Plant
Till 26.July. 2010**

On-Shore Consulting Services

MOIM concurred on the on-shore consulting services contract with SIDCCO/ UNICO at (20 Dec 2009), the contract signed by all the concerned parties at 28 Jan.2010.

JICA concurred on the contract at March 9 2010.Ref. No.JICA ((7R) 3-09003).

The contract will become active around Nov. 2011 in parallel of the site construction activities.

Main Equipment Supply Bidding Document (Lot A)

1- JICA concurrence for Bid announcement at March 18 2010 (JICA Ref (7B) 3-18002).

2- The invitation to bidders for the B.D of main equipment was announced at March 25 2010 with closing date June 30 2010, DSS (Data Storage Service) is used to download all the bidding documents for announcement and will be uploaded to the interested bidders, in addition to any clarification to be sent to them.

3- Clarification to the interested bidders is going on, following JICA rules. Accordingly, and eight Addendums were announced with minor addenda related to the main B.D

4- As per JICA guideline BDS/ITB 6.4, and bidder requisition , Pre Bid meeting had been arranged at May 25 directed by the employer (SCF), the off shore consultant, the interested bidders (Saipem and MHI) attended the meeting , and the licenser SNAM attended this meeting .

5- The closing date was extended till Aug.15 2010 instead 30 June upon official requesting from the interested bidders descriptions the main reason for this request, the place of receiving the bids was shifted to ERBIL instead of Amman .

Replacement Parts Bidding Document (Lot B)

1- The name of the B.D/ contract will be "Supply of Replacement parts for Khor Al- Zubair Fertilizer Plant Rehabilitation Project" instead of supply of spare parts ,to prevent any confused with the spare parts shown in supply of main equipment contract.

- 1- ITB, GCC, SCC and the technical specification are under review and in the final stage with UNICO consultation.
- 2- List with the technical specification of the replacement parts were sent for consultant review and rearrange in the final stage for announcement.
- 3- Requisition for supply of Replacement Parts Bidding Documents concurrence to JICA (request No 6105 at 26 July 2010).

Evaluation Procedure for the Bids of the Main Equipment Tender

1-The evaluation procedure guideline for the bids in accordance with JICA rules, the consultant experience and plant requirements is under preparation, discussion between (SCF and the consultant) for all clarification items will be finalized in the meeting which will be arranged at May 2010 and after Pre-bid meeting completion, the final draft will be ready and sent to JICA for concurrence at the end of May, just before closing date of the tender

2- Copy of this guideline had been sent to MOIM for their approval.

3- The members are fixed officially(as per attached)

a-bid opening team (BOT).

b-main evaluation committee.

b-1 Technical evaluation Team.

b-2 Commercial evaluation Team

Plant Auditing:

As per the Licenser instruction, big effort is spending to arrange and sign plant auditing contract with the winner contractor which will be achieved in parallel with the rehabilitation project,